



STATE SPECIFIC ACTION PLAN
(Jan- March.2014)

J&K STATE RESOURCE CENTRE
University of Kashmir

State: Jammu & Kashmir

- **No. of SB Districts: 20**
- **No. of Blocks: 130**
- **No. of Gram Panchayats: 3743**

J&K STATE RESOURCE CENTRE

Target Area(Islands of Success)

- No. Of Districts: 4**
- No. Of Blocks: 4**
- No. Of Gram Panchayats: 143**

Translation of IEC Materials

Sl. No.	Theme	Status of Translation		Vetting of Materials by concerned Deptt./Agency		Likely date of sharing vetted copy with SLMA
		In progress & likely date of completion	Completed	Submitted for vetting (date of submission)	Likely date of submission for vetting	
1.	Electoral Literacy		completed		29 th Jan. 2014	5 th Feb. 2014
2.	Financial Literacy	In progress			10 th Feb. 2014	15 th Feb. 2014
3.	Disaster Management & Civil Defence	In Progress			15 th Feb. 2014	20 th Feb. 2014
4.	Legal Literacy : Rights, Duties & Entitlements	Material awaited			N.A	N.A

Printing of materials for adopted areas

Sl. No	Theme	Number of copies/sets	Timeframe	Estimated expenditure (in Rs.)
01.	Electoral Literacy	1000 sets each material	10 th Feb. 2014	1.50 lacs
02.	Financial Literacy	1000 sets each material	15 th Feb. 2014	1.50 lacs
03.	Disaster Management & Civil Defence	1000 sets each material	15 th Feb. 2014	1.50 lacs
04.	Legal Literacy: Rights, Duties & Entitlements	1000 sets each material	20 th Feb. 2014	1.50 lacs

Capacity Building

Sl. No	Target Groups	Target (in nos.)	Number of batches and duration	Timeframe	Estimated expenditure (in Rs.)
1	Orientation of Resource Persons to be invited from convergence partners/ departments	40	2 batches (1 Day each)	1 st week of Feb. 2014	2 lacs
2	Training of MTs (including Block Resource persons appointed by SRCs)	300	7 batches (5 days each batch)	15 th Feb. 2014	5lacs

Orientation of ZP, Block and GP Presidents

Sl. No	Category of persons to be oriented	Target (in nos.)	Number of Persons and batches	Timeframe	Estimated expenditure (in Rs.)
1	ZP Presidents and Block Presidents meet at district level (along with convergence partners)	200	200(10 batches)	10 th Feb. 2014	2 lacs
2	GP Presidents meet at block level	150	150 (4 batches)	20 th Feb. 2014	2 lacs

Prof. Dr. M.A.Khuroo
Director

For
Director General
NLMA GOI