

Progress of activities of SRC J&K Srinagar

April – July 2014

1. Review of Physical progress made on Action Plan 2014-2015

- SRC translated, printed and distributed Electoral Literacy material, Poster, stickers, Resource books, Jingles to SLMA and other Saakshar Bharat districts for campaigning as bellow:-
- Baramulla, Kupwara, Doda (Urdu & Hindi Posters & stickers)
- Baramulla, Kupwara Doda (Urdu posters & stickers)
- Baramulla, Kupwara, Doda (English Stickers)
- Posters & stickers were also issued to chief Election Commission J&K for use during Election campaign in the state.

Translation of IEC material in Urdu.

- Financial Literacy translated in Urdu printing in process
- Legal Literacy translation in progress
- Disaster management translation in progress
- Prototype of material has been provided to Printers and printing is under process.
- Academic staff of SRC has attended re-orientation and refresher training programmes on financial Literacy, Disaster management conducted by MHRD New Delhi.
- Development of graded material for equivalency programme.
- Director and academic staff attended National level seminar on convergence themes at Vigyan Bhawan New Delhi.
- Conducted bi -monthly meetings with DIET Principals (member secretary) and District Coordinators of all the Saakhshar Bharat districts of J&K on progress of Saakhshar Bharat Programme.

2. Status / Targets for the next Assessment test in J&K

The total target of learner assessment test, August 2014 in 8 Districts of J&K:

Pulwama, Srinagar, Ganderbal, Budgam Kupwara, Bandipora, Baramulla Poonch.

Hindi	=	200
Urdu	=	40,520
Total Target	=	40,720
Total no. Of GPs	=	1,603

3. Status of Submission of U.Cs.

Utilization certificate for the year 2013-14 and statement of expenditure has been submitted to MHRD on 21-06-2014 (copy enclosed).

4. Review of status of setting up of model AECs .

- Establishment of New Model AECs = 5
- Upgradation of existing AECs run by SLMA into Model AECs in lowest literacy districts = 10

I) Status of 5 model AECs (already established by SRC)

a) Building identified in existing Govt. Schools.

- i) Boys Middle school litter, Pulwama
- ii) Block Resource Centre, Chadoora, Budgam
- iii) Block Resource Centre , Theeru Lar Ganderbal.
- iv) Govt. Higher Secondary School Mattan, Anantnag.
- v) High School Building Nowgam, Ramban, Jammu.

b) Survey conducted in four model AECs, buildings identified, coordinators engaged, infrastructural material purchased. Centres are to be formally inaugurated.

II) Status of 10 AECs to be upgraded as model AECs

A meeting of SLMA and member secretaries of concerned districts was conducted in SRC and the district authorities have given consent for establishment of AECs and the identified places shall be communicated soon.

Following existing AECs were suggested for upgradation by SRC.

- i) **Ghat, Doda** :
 - a) Tentatively identified panchayat Ghar by the concerned member secretary.
 - b)Marmat panchayat Ghar
- ii) **Poonch**
 - a)Middle school karmar, poonch block.
 - b)Boys high school Mandi.
- iii) **Srinagar**
 - Boys middle school Lasjan.
- iv) **Budgam**

- a) Panchayat Ghar Dangerpora block.
- b) SRCs= BRC Chadoora.
- v) **Kupwara**
New DIET complex buhipora
- vi) **Baramulla**
Yet to be communicated
- vii) **Anantnag**
Panchayat Ghar Achabal/ Shahbal
- viii) **Pulwama**
Aglar kandi BK Pora inder
UPS EB north Zone shadimarg
- ix) **Ramban**
High school Nowgam
Higher Sec. School Boys Banihal

5. Operationalisation of WePMIS

- Details of staff & SRC uploaded
- Action Plan 2013-14 uploaded
- Uploadation action plan 2014-15 under process.

6. Status of submission of proposals for Taleem-e-Blighan .

Meetings conducted with Ulamas of Pulwama, Anantnag, Ganderbal, Budgam, for conduct of workshop for preparation of mass mobilization material